
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:34 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 047 Date: 16-Nov-2012 Friday

Approved Date:

Shift Hours: 07:00 AM 03:30 PM Break: 00:30 Over Time:

Const Calendar Day: 165

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, calm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

November 16, 2012
Weather – clear, calm

Massenger Cable Installation - NSS

Ironworkers started mobilizing and setting up for installing messenger cable. (See Rob Feather’s diary for
the pm shift)

Labor
(0700 to 1530 – 8 hours) (Rain on and off)

Gary Anderson, Jose Alfaro, Ethan Kent, Carlos Alverado, Rene Esquivel, Tomas Cervates, Stanley Dalie
Laraine’s Hour – 0630 to 1530 (field 0700 to 0945)
Staff / Safety meeting at 1000.

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM STANLEY DALIEIronworker 4.00 0.00 0.00 4.00

JNM THOMAS CERVANTESIronworker 4.00 0.00 0.00 4.00

JNM RENE ESQUIVELIronworker 4.00 0.00 0.00 4.00

JNM CARLOS ALVERADOIronworker 4.00 0.00 0.00 4.00

APP ETHAN KENTIronworker 4.00 0.00 0.00 4.00

JNM JOSE ALFAROIronworker 4.00 0.00 0.00 4.00

GEN GARY ANDERSONIronworker 4.00 0.00 0.00 4.00
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 047 Date: 16-Nov-2012 Friday
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